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February 28, 2000 

Federal Express 
U.S. Environmental Protection Agency 
2890 Woodbridge Avenue 
Bldg. 209(MS-211) 
Edison, New Jersey 08837 
Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator 

Chief, New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency 
290 Broadway, 17th Floor 
New York, New York 10007-1866 
Attention: Cornell-Dubilier Electronics Site Attorney 

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal 
Action, Index No. II-CERCLA-99-2006 
Progress Report Nos. 24 and 25 

Dear Sirs: 

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of 
Respondents Cornell Dubilier Electronics, Inc. (CDE) and Dana Corporation (Dana), 
ENVIRON Corporation (ENVIRON) is submitting this progress report which summarizes 
activities conducted pursuant to this AOC between January 13 and February 9, 2000. 

Completed Activities 
During this period, the following activities were completed: 

• Submittal of the Tier I I Residential Property Removal Action Final Report; this 
report was submitted to USEPA on January 14, 2000. 

Ongoing Activities 

During this period, the following activities were initiated and/or are in-progress: 

• Identification of sources of remaining restoration plantings. 

Two-Week Schedule of Planned Activities 
In addition to the ongoing activities, during the next two-week period (February 10 
through 23, 2000), the following activities are planned: 
• Scheduling of final restoration activities. 

214 Carnegie Center • Princeton, New Jersey 08540-6284 • USA • Tel: (609) 452-9000 • Fax: (609) 452-0284 • www.environcorp.com 



USEPA -2- February 28, 2000 

One-Month Schedule of Planned Field Activities 
In addition to the ongoing activities, during the next four-week period (February 9 
through March 8, 2000) the following activities are planned: 

• Completion of debris drum disposal (a pickup was attempted on February 3, 2000, 
but because of a deep snow cover in the fenced area of the Hamilton Industrial 
Park, the truck could not access the drum location). 

Please call Mark Nielsen or me at (609) 452-9000 if you should have any questions regarding 
this progress report. 

Sincerely, 

Michael P. Scott 
Principal 

\\PRINCETONjm\HOMmNidOT\02-5840D\5840d_86.doc 

cc: R. Sanoff, Esq. 
M. Last, Esq. 


